ROAD RECONSTRUCTION &
IMPROVEMENTS




OVERVIEW

Repair, Improve and Preserve Town
Infrastructure

Supplement Capital Improvement Program
Six-Year Program / Phased-In Financing Plan
Road Improvements for Public Safety



ROAD RECONSTRUCTION & IMPROVEMENTS

Reconstruct and Improve 219 roads

Represents 54% of town’s 405 total roads
Approximately 66.92 miles

Represents 59.4% of the 112.58 miles of town
roads



ROAD RECONSTRUCTION & IMPROVEMENTS

Other Resources That Supplement Bond Program
General Fund Operating Budget
Capital Improvement Budget
Town Aid for Roads (TAR) Annual Grant
CDBG Grants and Program Income

Local Capital Improvement (LoCIP) Annual
Grant

Special Revenue Fund
|dentification of Other Available Funds




ROAD RECONSTRUCTION & IMPROVEMENTS

Paving Methods

Key
1 Reconstruct
2 Reclaim / Pave
3 Cold-In-Place-Recycling
4 Mill / Pave
5 Overlay
6 Shim / Chip Seal
7 Chip / Cape Seal




ROAD IMPROVEMENTS
PAVING METHOD SUMMARY —BY YEAR

SUMMARY OF ROAD PAVING METHODS

2014 2015 2016 2017 2018 2019
Paving Method Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 TOTAL
1 Reconstruct 0 4 1 0 0 0 5
2 Reclaim/ Pave 6 6 3 2 0 0 17
3 Cold-In-Place-Recycling 20 23 16 15 28 9 11
4 Mill/ Pave 16 7 3 3 5 12 46
5 Overlay 0 1 0 0 0 11 12
6 Shim/ Chip Seal 0 1 0 1 0 0 2
7 Chip / Cape Seal 0 16 2 2 6 0 26

TOTAL ROADWORK: 42 58 25 23 39 32 219



ROAD IMPROVEMENTS
YEAR ONE — FY 2014

SECE ISR COLD-IN-PLACE-RECYCLING
Bette Circle (continued)
Eudy Court Emily Drive
Glenstone Drive Evergreen Road
Hillcrest Drive Grady Road
Jonathon Drive Heidi Drive
Pearl Drive Jeff Road

— Inland Drive

COLD-IN-PLACE-RECYCLING Knollwood Drive

Christopher Drive Legion Drive

Deerfield Drive Mary Lane



ROAD IMPROVEMENTS
YEAR ONE — FY 2014

COLD-IN-PLACE-RECYCLING MILL / PAVE

(continued) Brent Drive |
Meadowlark Road Brookview Drive

ObeJW Drive Deerfield Drive South
Robin Road | Diane Drive
Rosewood Drive Eliot Drive
Schoolbrook Lane Haylin Drive

Temple Street Pinewood Road
Troutstream Drive Pinnacle
Tumblebrook Drive Tyler Knoll

Worcester Road



ROAD IMPROVEMENTS
YEAR ONE — FY 2014

MILL / PAVE (continued)
Westwood Drive
Foster Street
Hemlock Drive
Lynn Drive
Michael Drive
Russell Drive
Vine Drive




ROAD IMPROVEMENTS
YEAR TWO — FY 2015

RECONSTRUCT COLD-IN-PLACE-RECYCLING
North Park Street Alpert Drive
St. Bernard Terrace Berger Road
Thompson Street / Court Berkeley Drive
Ward Street Burke Road

RECLAIM / PAVE Carol Drive
Austin Drive Cathy Drive

Birch Street
Center Street
Daryl Drive
Kingsbury Avenue
Tower Road

Driggs Road

East Street

Fern Street
Grandview Terrace



ROAD IMPROVEMENTS
YEAR TWO — FY 2015

COLD-IN-PLACE-RECYCLING COLD-IN-PLACE-RECYCLING

(continued) (continued)

Hale Street Ridgewood Drive
Harlow Street Robert Road
King Street Spring Street
Montauk Drive Stanley Street
Morrison Street MILL / PAVE
Pillsbury Hill Brighton Lane
Pineview Drive Central Street
Quarry Drive Ellington Avenue

Rheel Drive Naek Road



ROAD IMPROVEMENTS
YEAR TWO — FY 2015

MILL / PAVE (continued) CHIP / CAPE SEAL
Sutton Drive Brittany Lane
Wilson Lane Chelsea Ridge
Windingbrook Trall Estelle Drive

Frederick Road

OVERLAY Glenn Lane

Brent Drive 2 Hillside Avenue

SHIM / CHIP SEAL Hillside Manor Avenue

Hilltop Avenue
Indian Trall
Jeniffer Lane

Maxwell Drive



ROAD IMPROVEMENTS
YEAR TWO — FY 2015

CHIP /| CAPE SEAL (continued)
Kanter Drive
Ravenscroft
Regina Road
Susan Road
Tamarack Lane
Wildwood Road




ROAD IMPROVEMENTS
YEAR THREE — FY 2016

RECONSTRUCT / OVERLAY COLD-IN-PLACE-RECYCLING
Valley Falls Road (continued)
Allison Road
RECLAIM / PAVE Autumnwood Lane
Echo Ridge Drive Blue Ridge Drive
Hartl Drive Boxwood Drive
Hublard Drive Butternut Lane
— Country Lane
COLD-IN-PLACE-RECYCLING Hickory Hill
Acorn Road Lorraine Drive

Allan Drive Midland Drive



ROAD IMPROVEMENTS
YEAR THREE — FY 2016

COLD-IN-PLACE-RECYCLING CHIP / CAPE SEAL

(continued) Amy Drive
Partridge Hollow Lane Main Street

Rambling Road
Range Hill Road
Rollingview Drive
Timber Lane

MILL / PAVE
Fox Hill Drive
Grand Avenue
Merline Road




ROAD IMPROVEMENTS
YEAR FOUR —FY 2017

RECLAIM / PAVE COLD-IN-PLACE-RECYCLING

Baker Road (continued)

Franklin Street Hansen Drive
Industrial Park Road

COLD-IN-PLACE-RECYCLING McLean Street
Bouldercrest Lane Nye Street
Briarwood Risley Road
Cemetery Avenue Taylor Street
Echo Drive Wayne Road
Gardner Road West Main Street

Grant Street Willowstream Drive



ROAD IMPROVEMENTS
YEAR FOUR - FY 2017

MILL / PAVE
Brooklyn Street
Dart Hill Road
Elm Hill Road

SHIM / CHIP SEAL
Box Mountain Drive

CHIP / CAPE SEAL
Rainbow Trall
Warren Avenue




ROAD IMPROVEMENTS
YEAR FIVE — FY 2018

COLD-IN-PLACE-RECYCLING COLD-IN-PLACE-RECYCLING

Bellevue Avenue Faith Drive
Brimwood Drive Forestview Drive
Bruce Drive George Drive
Campbell Avenue Hammond Street
Cindy Terrace Hayes Drive
Claire Road Kenneth Drive
Crest Drive Lawler Road
Crestridge Drive Oak Street
Dailey Circle Old Town Road

Eastview Drive Olive Lane



ROAD IMPROVEMENTS
YEAR FIVE — FY 2018

COLD-IN-PLACE-RECYCLING MILL / PAVE

gonttif‘U_ed)D | Davis Avenue Ext.
atricia Drive Park Street

Regan Street Skinner Road

Terrace Drive
Vernon Avenue

Tracy Drive _ Windermere Avenue
Vernon Center Heights

Wellwood Circle
Werner Drive
Wolcott Lane




ROAD IMPROVEMENTS
YEAR FIVE — FY 2018

CHIP / CAPE SEAL
Fernwood Drive
Kenwood Drive
Overbrook Drive
Pleasantview Drive
Riverside Drive
Sunset Terrace




ROAD IMPROVEMENTS
YEAR SIX - FY 2019

COLD-IN-PLACE-RECYCLING MILL / PAVE
Castlewood Drive Court Street
Davis Avenue Crown Street
Howard Drive Earl Street
Marjorie Lane Eric Circle
Oakmoor Drive Hale Street Extension
Talcott Avenue High Street
Vernwood Drive Kevin Drive
Vinetta Drive Lewis Street
Walker Terrace Reed Street

School Street



ROAD IMPROVEMENTS
YEAR SIX - FY 2019

MILL / PAVE (continued) OVERLAY (continued)
Ward Street Hany Lane
White Street John Drive

Neill Road

OVERLAY Seneca Drive

Barbara Road Wilshire Road

Discovery Road
Donnell Road
Duncaster Lane
Edith Road
Gerald Drive



ROADS IMPROVEMENTS

COST SUMMARY
Project Estimates Amount
Road Reconstruction $26,452,000
Short-Term Interest 581,963
Debt Issuance Cost 603,037
Debt Administration Subtotal: $1,185,000
TOTAL PROJECT ESTIMATE $27,637,000




TOWN OF VERNON, CONNECTICUT
ROAD IMPROVEMENTS — JANUARY 28, 2014

SUMMARY OF COST ESTIMATES

2014 2015 2016 2017 2018 2019 2020

PROJECT ESTIMATES Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 TOTAL
Road Improvements $ 3356120 § 5640215 $§ 3,775312 § 3148487 § 3,076,393 $§ 2,349,906 $ -3 21,346,433
Contingency - 15.5% 520,199 874,233 585,173 488,015 476,841 364,236 - 3,308,697
Equipment 100,000 20,000 20,000 20,000 20,000 20,000 - 200,000
DPW Overtime 200,000 205,000 210,125 215,378 220,763 226,282 - 1,277,548
DPW Seasonal Help 50,000 51,250 52,531 53,780 55,191 56,570 - 319,322
Total Roadwork: 4,226,319 6,790,698 4,643,141 3,925,660 3,849,188 3,016,994 - 26,452,000
Bond Issuance Cost - 61,247 59,277 58,905 60,880 63,754 74 437 378,500
Note Issuance Cost 60,937 32,100 34,400 31,900 32,100 33,100 - 224,537
Subtotal Issuance Cost: 60,937 93,347 93,677 90,805 92 980 96,854 74,437 603,037
Note Interest Cost - 33,320 90,585 109,800 136,430 133,388 78,440 581,963
Total Debt Administration 60,937 126,667 184,262 200,605 229,410 230,242 152 877 1,185,000

TOTAL PROJECT COSTS: $4,287,256.00  $6,917,365.00  $4,827,403.00 $4,126,265.00 $4,078,598.00 $3,247,236.00 $152,877.00  $27,637,000.00




TOWN OF VERNON, CONNECTICUT
ROAD IMPROVEMENTS - JANUARY 28, 2014

CASH FLOW SUMMARY

2014 2015 2016 2017 2018 2019 2020

Period Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 TOTAL
January - March 211,316 339,535 232,157 196,283 192,459 150,850 - 1,322,600
April - June 1,267,896 2,037,209 1,392,942 1,177,698 1,154,756 905,098 - 7,935,600
July 845,264 1,358,140 928,628 785,132 769,838 603,399 - 5,290,400
August 845,264 1,358,140 928,628 785,132 769,838 603,399 - 5,290,400
September 633,948 1,018,605 696,471 588,849 577,378 452,549 - 3,967,800
October - December 422,632 679,070 464,314 392,566 384,919 301,699 dl 2,645,200
Total Roadwork: 4,226,319 6,790,698 4,643,141 3,925,660 3,849,188 3,016,993 -| 26,452,000
Bond Issuance Cost - 61,300 59,300 59,800 61,800 63,800 74,700 380,700
Note Issuance Cost 61,800 32,100 34,400 31,900 32,100 33,100 - 225,400
Subtotal Issuance Cost: 61,800 93,400 93,700 91,700 93,900 96,900 74,700 606,100
Subtotal Project Cost: 4,288,119 6,884,098 4,736,841 4,017,360 3,943,088 3,113,893 74,700 | 27,058,100
Note Interest Cost - 33,320 90,585 109,800 136,430 133,388 78,440 581,963
Subtotal Debt Administration 61,800 126,720 184,285 201,500 230,330 230,288 153,140 1,188,063
Rounding (863) (53 (23) (895) (920) (46) (263) (3,063)
Total Debt Administration 60,937 126,667 184,262 200,605 229,410 230,242 152,877 1,185,000

TOTAL PROJECT COSTS:  $4,287,256  $6,917,365  $4,827,403  $4,126,265  $4,078,598  $3,247,235 $152,877 $27,637,000




ROAD IMPROVEMENTS 2014

PRINCIPAL AMORTIZATION SCHEDULE

Projects:

Principal Amount:

Issue Date:

Maturity Date:

Bond Term:

Fiscal Year

2014-15
2015-16
2016-17
2017-18
2018-19
2019-20
2020-21
2021-22
2022-23
2023-24
2024-25
2025-26
2026-27
2027-28
2028-29
2029-30
2030-31
2031-32
2032-33

2033-34
2034-35

TOTAL

Roads Roads Roads Roads Roads Roads Total
2015 2016 2017 2018 2019 2020
$6,791,000 $6,223,000 $4,594,000 $4,128,000 $3,787,000 $2,114,000 $27,637,000
6/1/2015 6/1/2016 6/1/2017 6/1/2018 6/1/2019 6/1/2020
6/1/16-30 6/1/17-31 6/1/18-32 6/1/19-33 6/1/20-34 6/1/21-35
15 yr 15 yr 15 yr 15 yr 15 yr 15 yr
PRINCIPAL AMORTIZATIONS
$ - $ - S - S - s - S - $ -
491,000 - - - - - 491,000
450,000 413,000 - - - - 863,000
450,000 415,000 324,000 - - - 1,189,000
450,000 415,000 305,000 278,000 - - 1,448,000
450,000 415,000 305,000 275,000 287,000 - 1,732,000
450,000 415,000 305,000 275,000 250,000 154,000 1,849,000
450,000 415,000 305,000 275,000 250,000 140,000 1,835,000
450,000 415,000 305,000 275,000 250,000 140,000 1,835,000
450,000 415,000 305,000 275,000 250,000 140,000 1,835,000
450,000 415,000 305,000 275,000 250,000 140,000 1,835,000
450,000 415,000 305,000 275,000 250,000 140,000 1,835,000
450,000 415,000 305,000 275,000 250,000 140,000 1,835,000
450,000 415,000 305,000 275,000 250,000 140,000 1,835,000
450,000 415,000 305,000 275,000 250,000 140,000 1,835,000
450,000 415,000 305,000 275,000 250,000 140,000 1,835,000
415,000 305,000 275,000 250,000 140,000 1,385,000
305,000 275,000 250,000 140,000 970,000
275,000 250,000 140,000 665,000
250,000 140,000 390,000
140,000 140,000
S 6,791,000 S 6,223,000 S 4,594,000 S 4,128,000 S 3,787,000 S 2,114,000 S 27,637,000




TOWN OF VERNON, CONNECTICUT
ROAD IMPROVEMENTS 2014

PRO FORMA MIL RATE IMPACT

EXISTING NET EXISTING & MIL RATE PROPOSED MIL RATE MIL RATE
BONDED PROJECTED |FOR EXISTING| ROAD IMPROV. | ROAD IMPROV. COMBINED FOR COMBINED
DEBT SERVICE | GRAND LIST (1) DEBT DEBT SERVICE DEBT DEBT SERVICE | DEBT SERVICE

FISCAL
YEAR P&l Mils P&l Mils P&l Mils

2014 $ 5,192,107 | $ 1,734,380,865 2991 % = 0.00]| $ 5,192,107 2.99
2015 5,149,244 1,754,680,059 2.93 = 0.00 5,149,244 2.93
2016 5,067,770 1,780,210,653 2.85 813,573 0.46 5,881,343 3.30
2017 4,496,063 1,792,000,989 2.51 1,520,073 0.85 6,016,135 3.36
2018 3,901,531 1,800,034,529 2.17 2,076,590 1.15 5,978,121 3.32
2019 3,980,331 1,809,106,703 2.20 2,528,913 1.40 6,509,244 3.60
2020 3,865,431 1,814,112,501 2.13 2,978,155 1.64 6,843,586 3.77
2021 3,749,644 1,821,006,129 2.06 3,138,470 1.72 6,888,114 3.78
2022 3,631,369 1,827,925,952 1.99 3,017,100 1.65 6,648,469 3.64
2023 3,605,356 1,838,208,036 1.96 2,910,675 1.58 6,516,031 3.54
2024 3,475,931 1,841,700,631 1.89 2,804,250 1.52 6,280,181 3.41
2025 2,425,506 1,851,155,922 1.31 2,697,825 1.46 5,123,331 2.77
2026 2,328,863 1,860,411,702 1.25 2,591,400 1.39 4,920,263 2.64
2027 1,981,975 1,869,341,678 1.06 2,484,975 1.33 4,466,950 2.39
2028 1,294,125 1,874,699,211 0.69 2,378,550 1.27 3,672,675 1.96
2029 - 1,879,873,381 0.00 2,272,125 1.21 2,272,125 1.21
2030 - 1,889,362,982 0.00 2,165,700 1.15 2,165,700 1.15
2031 - 1,899,418,171 0.00 1,609,275 0.85 1,609,275 0.85
2032 - 1,909,528,774 0.00 1,109,225 0.58 1,109,225 0.58
2033 - 1,919,695,106 0.00 743,038 0.39 743,038 0.39
2034 - 1,928,256,946 0.00 425,150 0.22 425,150 0.22
2035 - 1,937,689,979 0.00 149,450 0.08 149,450 0.08
$ 54,145,247 Avg. 200] % 40,414,510 | Awg. 1.091$ 94,559,757 | Aw. 2.36




MIL RATE CHANGE FOR COMBINED DEBT SERVICE
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TOWN OF VERNON, CONNECTICUT
ROAD IMPROVEMENTS 2014

TAX IMPACT - ROAD IMPROVEMENT DEBT ONLY

VARIOUS ASSESSMENTS - PROJECTED ANNUAL COST*
Market Value $100,000 $150,000 $200,000 $250,000 $300,000
Assessed Value (70%)]  $70,000 $105,000 $140,000 $175,000 $210,000
Fiscal Year
2014 - - - - -
2015 - - - - -
2016 S32 S48 S64 S80 S96
2017 59 89 119 148 178
2018 81 121 162 202 242
2019 98 147 196 245 294
2020 115 172 230 287 345
2021 121 181 241 302 362
2022 116 173 231 289 347
2023 111 166 222 277 333
2024 107 160 213 266 320
2025 102 153 204 255 306
2026 98 146 195 244 293
2027 93 140 186 233 279
2028 89 133 178 222 266
2029 85 127 169 212 254
2030 80 120 160 201 241
2031 59 89 119 148 178
2032 41 61 81 102 122
2033 27 41 54 68 81
2034 15 23 31 39 46
2035 5 8 11 13 16
Avg. Annual Cost $77 $115 $153 $192 $230

*Note: Average Annual Cost may not scale to even multiples due to rounding.



e ————————————
COST SUMMARY BY CATEGORY

Description Amount
Project Allocation $26,452,000
Short-term Interest 581,963
Debt Issuance Costs 603,037




—!

FY 2014 - ROAD RECONSTRUCTION AND IMPROVEMENTS - SIX-YEAR PLAN

Paving| Project Paving| Project Paving| Project
Year One- FY 2014  Method  Cost Year One - FY 2014  Method  Cost Year One - FY 2014  Method Cost
Hillcrest Drive 2 |$ 118795 JeffRoad 3 80,339  Foster Street 4 27,500
Glenstone Drive 2 158,523  Grady Road 3 73,901  Hemlock Drive 4 19,219
Bette Circle 2 137,656 — Schoolbrook Lane 3 117,645 — Lynn Drive 4 17,538 ————
Jonathan Drive 2 126,576  Rosewood Drive 3 43,378 Michael Drive 4 25,500
Eudy Court 2 14,639  Deerfield Drive 3 88,716  Russell Drive 4 30,619
Pearl Drive 2 135,553  Troutstream drive 3 259,909  Vine Drive 4 19,825
Robin Road 3 65,820  Tumblebrook Drive 3 248,939
Christopher Drive 3 51,635  Worcester Road 3 48,851
Heidi Drive 3 55,543  Deerfield Drive South | 4 12,869
Emily Drive 3 61,303  Brookview Drive 4 123,375
Legion Drive 3 120,347 Pinnacle 4 44,369
MaryLane 3 117,132 TylerKnoll 4 9,688
Evergreen Road 3 238,567  Eliot Drive 4 35,250
Inland Drive 3 38,837  Haylin Drive 4 33,313
Meadowlark Road 3 166,402  Pinewood Road 4 53,550
Oxbow Drive 3 95,898  Westwood Drive 4 36,425
Knollwood Drive 3 111,420  BrentDrive 1 4 16,250
Temple Street 3 20,506  Diane Drive 4 54,000
Roadwork Total: $ 3,356,120
Contingency- 15.5% 520,199
Equipment/DPW Personnel 350,000
Total Project Costs: 4,226,319
Bond Issuance Costs 60,937
Note Interest
Total Debt Admin. 60,937

GRAND TOTAL: $4,287,256




FY 2015 - ROAD RECONSTRUCTION AND IMPROVEMENTS - SIX-YEAR PLAN

Paving| Project Paving| Project Paving Project
Year Two - FY 2015  Method ~ Cost Year Two - FY 2015  Method  Cost Year Two - FY 2015  Method Cost
North Park Street 1 523,800  Hale Street 3 134,472 BrentDrive 2 5 32,195
StBernard Terrace 1 354,200  Harlow Street 3 26,170  Maxwell Drive 6 33,331
____Thompson Street/Ct | 1 435,000 __ King Street 3 70,892 __ BrittanyLane 7 5,330
Ward Street 1 440,000  Montaulk Drive 3 197,443  Chelsea Ridge 7 17,576
Austin Drive 2 52,388 Morrison Street 3 32,121 Estelle Drive 7 11,421
Birch Street 2 109,185  Pillsbury Hill 3 81,307  Frederick Road 7 26,085
Center Street 2 85,334  Pineview Drive 3 58,722  Glenn Lane 7 3,910
Daryi Drive 2 175474  Quarry Drive 3 111,086 Hillside Avenue 7 25,136
Kingsbury Avenue 2 116,306  Rheel Street 3 26,003  Hillside Manor Ave 7 28,294
Tower Road 2 24,035  Ridgewood Drive 3 202,550  Hilltop Avenue 7 11,712
Alpert Drive 3 66,680 Robert Road 3 43426 Indian Trail 7 23,162
Berger Road 3 24,186 Spring Street 3 167,298  Jeniffer Lane 7 4,759
Berkeley Drive 3 119,307  Stanley Street 3 19,514  Kanter Drive 7 11,844
Burke Road 3 112,759  Brighton Lane 4 42,044  Ravenscroft 7 23,444
Carol Drive 3 33,531  Central Street 4 3,619  Regina Road 7 4,568
Cathy Drive 3 19,000  Ellington Avenue 4 21,125  Susan Road 7 12,897
Driggs Road 3 37917  Naek Road 4 33,075  Tamarack Lane 7 5,297
East Street 3 | 1,071,900  Sutton Drive 4 73,069  Wildwood Road 7 29,728
Fern Street 3 41,944  Wilson Lane 4 19,063
Grandview Terrace 3 72,237 Windingbrook T rail 4 51,344
Roadwork Total: 5,640,215
Contingency- 15.5% 874,233
Equipment/DPW Personnel 276,250
Total Project Costs: 6,790,698
Bond Issuance Costs 93,347
Note Interest 33,320
Total Debt Admin. 126,667

GRAND TOTAL:

$6,917,365




FY 2016 - ROAD RECONSTRUCTION AND IMPROVEMENTS - SIX-YEAR PLAN

Paving| Project Paving| Project Paving Project
Year Three - FY 2016  Method  Cost Year Three - FY 2016  Method  Cost Year Three - FY 2016  Method Cost
Valley Falls Road 15 |$1.212192 | orraine Drive 3 19,263
Echo Ridge Drive 2 134,130 _ Midland Drive 3 37,045 _ —
Hartl Drive 2 174,369 Partridge Hollow 3 27,102
Hublard Drive 2 117,035 Rambling Road 3 147,437
Acorn Road 3 23422 Range Hill Drive 3 143,900
Allan Drive 3 62,438 Rollingview Drive 3 217,487
Allison Road 3 69,309 Timber Lane 3 36,136
Autumnwood Lane 3 190,720 Fox Hill Drive 4 74,494
Blue Ridge Drive 3 244,590  Grand Avenue 4 178,500
Boxwood Drive 3 59,233 Merline Road 4 262,500
Butternut Lane 3 191,962 AmyDrive 7 5,203
Country Lane 3 94,213 Main Street 7 33,560
Hickory Hill 3 19,072
Roadwork Total: $ 3775312
Contingency- 15.5% 585,173
Equipment/DPW Personnel 282,656
Total Project Costs: 4,643,141
Bond Issuance Costs 93,677
Note Interest 90,585
Total Debt Admin. 184,262

GRAND TOTAL: $4,827,403
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TOWN OF VERNON, CONNECTICUT

FY 2017 - ROAD RECONSTRUCTION AND IMPROVEMENTS - SIX-YEAR PLAN

Paving| Project Paving| Project Paving Project
Year Four- FY 2017  Method Cost Year Four-FY 2017 Method  Cost Year Four- FY 2017  Method Cost
-— Baker Road 2 | $ 278940 — Nye Street 3 61,530 —

Franklin Street 2 370,935  RisleyRoad 3 156,663
Bouldercrest Lane 3 154,870  Taylor Street 3 264,331
Briarwood 3 30829 Wayne Road 3 43,151
Cemetery Avenue 3 28,106  West Main Street 3 312,157
Echo Drive 3 232,628  Willowstream Drive 3 96,435
Gardner Road 3 .]....53585  Brookiyn Street 4108418
Grant Street 3 93,567  Dart Hill Road 2002 | 4 205,838
Hansen Drive 3 133,289 Elm Hill Road 4 54,060
Industrial Park Road | 3 137,184 Box Mountain Drive 6 85,888
McLean Street 3 49,711 Rainbow Trail 7 115,294

Warren Avenue 7 41,130
Roadwork Total: $ 3,148,487
Contingency- 15.5% 488,015
Equipment/DPW Personnel 289,158
Total Project Costs: 3,925,660
Bond Issuance Costs 90,805
Note Interest 109,800
Total Debt Admin. 200,605

GRAND TOTAL: $4,126,265




FY 2018 - ROAD RECONSTRUCTION AND IMPROVEMENTS - SIX-YEAR PLAN

Paving| Project Paving| Project Paving Project
Year Five-FY 2018  Method  Cost Year Five- FY 2018  Method  Cost Year Five- FY 2018  Method Cost
Bellewue Avenue 3 | $ 53057 OQlive Lane 3 38,720  Sunset Terrace 7 15,031
Brimwood Drive 3 113,485  Patricia Drive 3 91,520
Bruce Drive 3 25,625 Reqan Street 3 82,454
Campbell Avenue 3 148,178  Terrace Drive 3 104,322
CindyTerrace 3 20,506  TracyDrive 3 247,935
Claire Road 3 64,650  Veernon Center Hts 3 104,860
Crest Drive S 73216 Wellwood Circle 3 84200
Crestridge Drive 3 148,776 \Werner Drive 3 54,067
Dailey Circle 3 113,667 Wolcott Lane 3 47,590
Eastview Drive 3 69,190  Davis Avenue Ext 4 16,200
Faith Drive 3 25,625  Park Street 4 34,979
Forestview Drive 3 87,860  Skinner Road 2001 [ 4 207,356
George Drive 3 135,450  \lernon Avenue 4 142,350
Hammond Street 3 129,990  Windermere Avenue | 4 37,188
Hayes Drive 3 87,436 Fernwood Drive 7 9,473
Kenneth Drive 3 122,104 Kenwood Drive 7 14,175
Lawler Road 3 49,280  Qverbrook Drive 7 19,035
Oak Street 3 29,875 Pleasantview Drive 7 12,690
Old Town Road 3 201,905  Riverside Drive 7 12,373
Roadwork Total: $ 3,076,393
Contingency- 15.5% 476,841
Equipment/DPW Personnel 295,954
Total Project Costs: 3,849,188
Bond Issuance Costs 92,980
Note Interest 136,430
Total Debt Admin. 229,410

GRAND TOTAL: $4,078,598




FY 2019 - ROAD RECONSTRUCTION AND IMPROVEMENTS - SIX-YEAR PLAN

Paving| Project Paving| Project Paving Project

Year Six - FY 2019 Method  Cost Year Four- FY 2017  Method  Cost Year Four- FY 2017  Method Cost
Castlewood Drive 3 | § 29286/ |ewis Street 4 42,738
Davis Avenue 3 172,728| Reed Street 4 92,806

~ Howard Drive 3 35,200~ White Street 4 64,313
Marjorie Lane 3 80,960| School Street 4 50,280
Oakmoor Drive 3 83,635| \Ward Street 4 22,500
Talcott Avenue 3 181,920/ Barbara Road o 41,100
Vernwood Drive S 171,000/ Discovery Road o 0550
Vinetta Drive 3 102,502  Donnell Road 5 47,700
Walker Terrace 3 90,506| Duncaster Lane 5 68,640
Court Street 4 35,360| Edith Road 5 45,760
Crown Street 4 24,463\ Gerald Drive o 99,150
Earl Street 4 39,150| HanyLane 5 216,000
Eric Circle 4 17,500  John Drive 5 25,740
Hale Street Ext. 4 70,538  Neill Road o 59,550
High Street 4 45,925| Seneca Drive ) 66,750
Kevin Drive 4 45,056 Wilshire Road 5 110,600
Roadwork Total: $ 2,349,906
Contingency- 15.5% 364,236
Equipment/DPW Personnel 302,852
Total Project Costs: 3,016,994
Bond Issuance Costs 171,291
Note Interest 211,828
Total Debt Admin. 383,119

GRAND TOTAL: $3,400,113




